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March 9, 1894 94-RF-02866

Jessie M. Roberson

Acting Assistant Manager for
Environmental Restoration
DOE, RFO

SITEWIDE TREATABILITY STUDIES PLAN PROGRAM (STSP) - SGS-167-94

Ref:  J. M. Roberson ltr (02383) to S. G. Stiger, Sitewide Treatability Studies Plan Program,

March 7, 1994

EG&G Rocky Flats, Inc. has reviewed the Department of Energy Rocky Flats Office (DOE, RFO) letter of
March 7, 1994, requesting an explicit commitment from EG&G Rocky Flats for (1) completing specific
treatability studies by November 12, 1994, (2) timely completion of setup of the 881 Sitewide
Treatability Studies Program (STSP) laboratory and (3) a plan to improve communications with
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP.

EG&G Rocky Flats is commiited to the timely compietion of the eight treatability studies requested by
EPA and CDH in their letter of February 18, 1994 (attached). These treatability studies are required to
support the remedy selection for OUs 1, 2, 3, 5, and 6. EPA and CDH requested that the following
treatability studies be completed by the referenced date:

Magnetic Separation

Chemically Enhanced Steam Stripping
Solvent Extraction

Physical Separation

Adsorption

lon Exchange

TRU-Clear

Bioremediation
Solidification/Stabilization Workplan

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatability Studies Report that will be
issued March 14, 1994. This table lists the status of each of the treatability study programs. As indicated
in the table, the majority of the treatability studies will be completed (i.e. bench-scale testing will be
complete and preliminary results reviewed with the Agencies) by the November 12, 1994 date.

The exceptions to this date follow:

Chemically Enhanced Steam Stripping {CESS) will be conducted at Los Alamos Nationai
Laboratory (LANL). The target date for completion is November 12, 1994. A final date wiil be
negotiated with LANL during contract negotiations.

Solvent Extraction requires a “hot laboratory”. EG&G and DOE/RFOQ are currently auditing four
laboratories in the Denver/Fort Collins area which have an applicable Colorado Department of
Public Health Radioactive Materials license. Should the laboratories not require upgrading, the
test program will be completed by November 12, 1994.
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The setup of the treatability stud:eqliaboratory in Building 881 JS underway ( i.e. utility service for the
ICP/MS equipment). The initial material was delivered to Buxldmg 881 on March 7, 1994. A “pre-
evolution” evaluation was conducted on March 8, 1994; at whléh time any material deficiencies were
identified and craft worker sequence was scheduled. Maamenance Planning and Scheduling (MP&S)
will complete their schedule by March 11, 1994. Technology Development has tentatively scheduled

the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment.

This schedule will be confirmed the week of March. 14, 1994, based on the MP&S schedule.

In order to improve communications, DOE/RFO and EG&G met with EPA and CDH and agreed to
continue to hold quarterly meetings to present and discuss the status of various studies, as well as
provide weekly highlights and/or monthly summaries of programs. In addition, when significant events
affect current schedules, formal notification will take place requesting schedule extensions per Part 42
{Extensions) of the Interagency Agreement (IAG).

If you have any questions, please direct them to John Hopkins of Environmental Engineering &
Technology at extension 8636.

Sk
S™G. Stiger —
Associate General Manager
Environmental Restoration Management
EG&G Rocky Fiats, Inc.
JKH:cb

Orig. and 1 c¢c - J. M. Roberson

Attachments:

As Stated

cc:

A. Rampertaap - DOE, RFO
R. J. Schassburger - DOE, RFO
M. N. Silverman - DOE, RFO
L. W. Smith - DOE, RFO
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